



Chandigarh Pollution Control Committee

Paryavaran Bhawan, Madhya Marg, Sector 19-B, Chandigarh-160 019

No. CPCC/2019/ 97

Dated: 10/04/19

To

The Member Secretary,
Central Pollution Control Board,
Privesh Bhawan, East Arjun Nagar,
Delhi - 110032.


Sub:- Submission of Minutes/Status Report of State Level Special Task Force of U.T., Chandigarh.

Sir,

This is reference of order dated 7th August, 2018 passed by Hon'ble National Green Tribunal in the matter O.A. No. 138 of 2016 and O.A. No. 139 of 2016 titled Stench Grips Mansa's Sacred Ghaggar River (Suo-Motu case).

Enclosed please find herewith the minutes/status report of State Level Special Task Force of 2nd quarter for information & further necessary action please.

Yours sincerely,



(T.C. Nautiyal, IFS)
Member Secretary

Endst. No. CPCC/2019/ 98-99

Dated: 10/04/19

A copy is forwarding to the following alongwith Minutes/Status Report for information and necessary action please.

1. Sh. J. Chandra Babu, Scientist 'D', WQM-1, Central Pollution Control Board and Member of Executing Committee.
2. Sh. A. Sudhakar, Divisional Head, WQM-I, Central Pollution Control Board, Parivesh Bhawan, East Arjun Nagar, Delhi - 110032.


(T.C. Nautiyal, IFS)
Member Secretary

Minutes of 2nd Meeting of State Level Special Task Force held on 14.03.2019 under the Chairmanship of Worthy Advisor to the Administrator in compliance to the Hon'ble NGT order dated 07.08.2018 in the matter of OA No. 139 of 2016 titled Stench Grips Mansa's Sacred Ghaggar River (Suo-Motu Case) and Yogender Kumar.

.....

2nd Meeting of State Level Special Task Force was held on 14.03.2019 under the Chairmanship of Worthy Advisor to the Administrator in U.T., Secretariat, Sector 9, Chandigarh to discuss the report submitted by District Level Special Force in compliance to the Hon'ble NGT order dated 07.08.2018 in the matter of OA No. 139 of 2016 titled Stench Grips Mansa's Sacred Ghaggar River (Suo-Motu Case) and Yogender Kumar. The list of officials/officers who attended the meeting is enclosed as Annexure-I.

Member Secretary, State Level Special Task Force welcomed all the members and informed the members about the order of Hon'ble NGT dated 07.08.2018 in the matter of OA No. 139 of 2016 titled Stench Grips Mansa's Sacred Ghaggar River and constitution and mandate of District Level Special Task Force and State Level Special Task Force.

Member Secretary, District Level Special Task Force informed that meetings of District Level Special Task Force are being regularly conducted as per the directions of Hon'ble NGT and 4th & 5th meeting were conducted and report has been submitted to the State Level Special Task Force. 6th meeting of DLSTF is scheduled to be held on 20th March, 2019.

Thereafter, members were apprised of status of waste water discharge points at Sukhna Choe and N-Choe and action taken along with Action plan to stop the same are as per details given below :-

STATUS OF UNTREATED WASTE WATER DISCHARGE IN SUKHNA CHOE

Sr. No.	Point	Action Plan	Present Status	Action Taken/To be taken
1	Kishangarh Outlet	STP has been proposed to treat the waste water (Will be commissioned by Nov. 2022)	There is sewage water discharge from the outlet. Sump was broken/leaked.	-

2	Outlet of Village Kishangarh inside Forest Nursery	Chandigarh Administration will tap the same by 31.03.2019.	Still sewage is being discharged	Work is yet to be done
3	Outlet of Shastri Nagar	Sewage water will be pumped to the sewer line.	Other outlet coming from manimajra side was running.	Will be plugged by 15.03.2019
4	First outlet of Bapu Dham near bridge on the road connecting IT park with Sector 26, Chandigarh	-	Plugged	-
5	Second outlet of Bapu Dham Colony (Known as Madrasi Colony)	Municipal Corporation Chandigarh has stopped all such discharges points and there is no waste water discharge. (For long term CBD will be replaced by RCC pipe and will be completed by 31.12.2019)	Plugged	-
6	Outlet from back of Gaushala, Industrial Area, Phase-I, Chd.	-	Plugged	-
7	Outlet near CTU workshop Industrial Area, Phase-I, Chd. (Inside Forest Area)	-	Plugged	-
8	Indl. Area, Phase - I, Colony No. 4.	-	Plugged	-

9	Pump House operated by Municipal Corporation behind Central Poultry Development Organization, Indl. Area, Phase - I, Chandigarh.	-	Work Done	-
10	Outlet of Village Hallomajra	By 31.01.2019 all the household will be connected to sewer line.	Still sewage is being discharged	More than 70% connections have already been given, rest are in process and will be completed by 30.04.2019
11	Village Daria	-	Plugged	-

STATUS OF UNTREATED WASTE WATER DISCHARGE IN N- CHOE

Sr. No.	Point	Action Plan	Present Status	Action Taken/To be taken
1	leisure valley	-	One outlet has been plugged and there is little discharge from one outlet.	Will be plugged by 15.03.2019
2	Near red cross (Madhya Marg)	-	Already done	-
3	Sec 23 near B.D Hospital (Neuro Psychiatry)	-	Plugged	-
4	Bal Bhawan side	-	Plugged	-
5	01 outlet in Beant Memorial	This is major work and will be completed by August, 2019.	Still sewage is being discharged	70% discharge stopped. Rest 30% to be completed by August 2019

6	Sector 52 (starting) (Two Outlets)	One outlet has been plugged and the work of another outlet will be taken care when the work of Outlet Beant memorial will be completed (Will be plugged by 31.12.2019).	Now outlets have been plugged and waste water is being going to sump by gravity. Then with the help of motor waste water lifts to sewer line for further treatment in Diggian STP.	-
7	Sector 52 (End) (Two Outlets)	One outlet has been plugged and another outlet will be plugged by 31.12.2019.		-
8	One outlet coming from Sec 51	-	Still water is being discharged.	Will be stopped by 30.03.2019
9	MCM DAV	-	Still there is little discharge of waste water.	Work is yet to be done

Sh. T. C. Nautiyal, Member Secretary, CPCC informed that CPCC is monitoring performance of STPs on monthly basis and it has been found most of the times that out of 05 operational STPs only 02 Nos. STPs are meeting with the prescribed standards and 03 Nos. STPs are not meeting and fail to achieve the designed level of BOD i.e. 30 mg/l. Sh. Harish Saini, Nodal Officer, M.C informed that they have already directed the company which is operating and maintaining the Digging STP to take the corrective measures. He further informed that all the efforts have been taken to improve the performance of Raipur Kalan and Raipur Khurd STP but within available infrastructure it is not possible to meet with the norms and these both STPs will be upgraded to meet with the norms under smart city plan.

Sh. Harish Saini further informed that as all the existing STPs are being upgraded under Smart City Project which will include installation of Flow Measuring Device hence at present they are unable to install the Flow Measuring Devices as instructed by the Executing Committee.

Sh. Rajinder Singh, S.E., Engg. Deptt. Chandigarh Administration has informed that they are going to take up the matter with Civil Wing of Engg. Department w.r.t to setting up

the Flow Measurement Device at exit point of drains into River Ghaggar (as per decision taken in 5th meeting of Executive Committee) which will do this job and process may take 2-3 months.

Sh. Gagandeep Singh, Manager Engg. Chandigarh Smart City Limited informed that tender for upgradation of STPs and installation of one no. new STP has already been floated and will be opened on 22.03.2019 and work will be completed as per schedule.

Dr. G. Diwan Director, Health Services informed that they are going to organise a health camp on 27.03.2019 at Maulijagra, Chandigarh.

Sh. T. C. Nautiyal informed that CPCC inspected Nos. of industries and samples were taken from 26 industries. After analysis, it was found that 04 Nos. of unit were not meeting with prescribed standards. Accordingly CPCC issued show cause notice to all of the units and units have also given their reply. After consideration of their replies further Directions have been issued to concerned authorities to seal/disconnection of Electricity/water supply of the two units, which were violating the norms. He further informed that Inspection/Sampling will be continued and strict action will be taken as per the provisions of Acts/Rules.

The Member Secretary, CPCC informed the committee about the Industrial Scenario in Chandigarh, Bio-Medical Waste Management, Municipal Solid Waste Management in Chandigarh, Hazardous Waste Management, Plastic Waste Management and E-Waste Management in Chandigarh, which is being carried out as per the prescribed rules.

Advisor appreciated the efforts of both the Municipal Corporation and Engg. Deptt., Chd. Admn. and directed all the concerned to ensure continuous compliance of orders of Hon'ble NGT and strict compliance of Action Plan as per schedule. He further directed to Commissioner MC, Chandigarh to look into the matter of non-compliance of STPs and to take necessary action in the matter.

The meeting ended with thanks to the Chair.

